ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names
1		Problem identification	2 days	Tue 5/16/23	Wed 5/17/23		
2		Research	2 days	Thu 5/18/23	Fri 5/19/23	1	
3		Problem analysis	1 day	Sat 5/20/23	Sat 5/20/23	2	
4		Requirement specifications	1 day	Sun 5/21/23	Sun 5/21/23	3	
5		Concept generation	1 day	Mon 5/22/23	Mon 5/22/23	4	
6		Design	2 days	Tue 5/23/23	Wed 5/24/23	5	
7		Creating simulation model	7 days	Thu 5/25/23	Fri 6/2/23	6	
8		Prototype and construct	2 days	Sat 6/3/23	Mon 6/5/23	7	
9		System integration	1 day	Tue 6/6/23	Tue 6/6/23	8	
10		Testing the system	1 day	Wed 6/7/23	Wed 6/7/23	9	
11		Conclusion	1 day	Thu 6/8/23	Thu 6/8/23	10	



Project: Project1
Date: Thu 5/25/23

Task
Split
Milestone
Summary
Project Summary
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress
Manual Progress



Project: Project1
Date: Thu 5/25/23

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			